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Rev. - Request Type QR

ﬁCR 97- 0929 Logged Date 6/10/97
0.
Priority Routine

Emergency |:|

Affected Release B Change Class ||

Urgent|:|
Title (description)
Update Release B.0 SMC HW Baseline

Documents Affected

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.)
or Tech Reference

None
None
RTM ] Start New [_]
Change Baseline
Problem .
Update the SMC HW diagram.
Proposed Solution .
Review updated HW diagram and approve.
Impact Analysis:
Organizations Affected: BOO [] Contracts [] ECS CEief | FOs [] M&O []
ng
Procurement [] Q0 [ Rel. Dev [X] Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [7] Subcontret [7] Sys.Eng [] SysXer{ |
cp
Cost: None [X] Small ] Medium [] Large []
(Not exceeding $100,000)($100,000 to $500,000)  (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator C. Van Steenberg, Charleen Van Steenberg
Const. Ofc.
Signature Date
Office Const. Mgr. Office Manager Chip Schwartz
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]

CCB Chairperson  Ramsey Billups

Signature

Date

CM010C96

ECS




